COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 23/ 2016

ESTI MATE SUMVARY 10: 55: 47
CONTI D C17866 ESTI MATE NO. 0020 PROG SPEC YR 2005
PCN: 17866- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 341.0 DAYS TI ME ALLOW 625 WORK DAYS
120TH AVE CONNECTI ON- PHASE | | PERCENT TI ME: 54.56 ORI G TI VE ALLOW 625 WORK DAYS
PRQJECT NO STA1281- 012
120TH AVE CONNECTI ON- PHASE | |
NAVE OF RQAD:
PRQIECT COUNTI ES: BROOMFI ELD, REG ON 6
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 10/ 31/ 2016 DATE TI ME STARTED 04/ 27/ 2015
6663 COLORADO BLVD. DATE LET 09/ 18/ 2014 DATE WORK BEGAN 04/ 27/ 2015
DATE AWARDED 10/ 27/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 17/ 2014 DATE ACCEPTED
COMMVERCE CI TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 04/ 27/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 22,453, 051. 78 PARTI Cl PATI NG $ 9, 272, 688. 62 $ 245, 704. 52
AWARD PRQIECT AMT: $ 21,384, 504. 95 NON-PARTI Cl PATI NG 89, 294. 85 5, 774. 50
PERCENT COVPLETE: 41. 70% TOTAL EARNI NGS 9, 361, 983. 47 251, 479.02
FUNDS AVAI LABLE: $ 13,091, 068.31 STOCKPI LED MATERI ALS 572, 936. 70 473, 160. 60
GROSS EARNI NGS 9, 934, 920. 17 724, 639. 62
TOTAL CLAI NS: $ 0.00 RETAI NAGE -262,391. 50 -7.544.37
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 9,672, 528. 67 717,095. 25
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 9,672, 528. 67 717, 095. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 717,095. 25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17866- BI D ESTI MATE RUN 11/ 23/ 2016
PRQIECT: STA1281-012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 202- 00203 *Renoval of Curb and CQutter 6, 844. 000 6, 096. 000
LF 68. 000 323. 00
4. 75000 6, 164. 000 29, 279. 00
0060 202- 00206 *Renoval of Concrete Curb Ranp 97. 000 12. 000
SY 4. 000 34.00
8. 50000 16. 000 136. 00
0065 202-00210 *Renmoval of Concrete Pavenent 561. 000 356. 000
Sy 205. 000 3,280. 00
16. 00000 561. 000 8, 976. 00
0070 202-00220 *Renoval of Asphalt Mat 35, 431. 000 23,179. 000
SY 400. 000 1, 480. 00
3. 70000 23,579. 000 87, 242. 30
0075 202-00240  *Renoval of Asphalt Mat (Pl aning) 9, 038. 000 0. 000
SY 0. 000 0. 00
2. 05000 0. 000 0. 00
0080 202- 00250 *Renoval of Pavenent Marking 4, 014. 000 4,014. 000
SF 0. 000 0. 00
2. 40000 4,014. 000 9, 633. 60
0085 202-00710 *Renoval of Power Pol e 1. 000 1. 000
EACH 0. 000 0. 00
265. 00000 1. 000 265. 00
0090 202-00810 *Renoval of G ound Sign 32. 000 10. 000
EACH 0. 000 0. 00
80. 00000 10. 000 800. 00
0095 202-00821 *Renoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
80. 00000 5. 000 400. 00
0100 202-01000 *Renoval of Fence 2,313. 000 900. 000
LF 0. 000 0. 00
4. 50000 900. 000 4, 050. 00
0105 202-01130 *Renoval of Quardrail Type 3 95. 000 75. 000
LF 0. 000 0. 00
8. 50000 75. 000 637.50



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17866- Bl D ESTI MATE RUN 11/ 23/ 2016
PRQJECT: STA1281-012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 202-04001 Pl ug Cul vert 4.000 3. 000
EACH 0. 000 0. 00
1, 495. 00000 3. 000 4, 485. 00
0115 202- 04005 d ean Val ve Box 21.000 2.000
EACH 0. 000 0. 00
158. 00000 2.000 316. 00
0116 900- 00010 Added Item (Hour)/ Vacuum Truck 57. 000 57. 000
HOUR 0. 000 0. 00
302. 05000 57. 000 17, 216. 85
0120 203-00010 *Uncl assi fied Excavation (Conplete In Place) 273, 236. 000 125, 667. 000
CY 3, 960. 000 44,352. 00
11. 20000 129, 627. 000 1, 451, 822. 40
0125 203- 00060 Enbanknent Material (Conplete In Place) 9, 080. 000 5, 747. 000
CY 148. 000 1, 184.00
8. 00000 5, 895. 000 47, 160. 00
0130 203- 00065 *Enbankment Material (Conplete In Place) (R20) 6, 210. 000 2, 693. 000
CY 0. 000 0. 00
10. 65000 2,693. 000 28, 680. 45
0135 203- 00066 *Enbankment Material (Conplete In Place) (R40) 34, 795. 000 4, 455. 000
CY 0. 000 0. 00
17. 00000 4, 455. 000 75, 735. 00
0140 203-00100 *Muck Excavation 500. 000 27.000
CY 0. 000 0. 00
21. 25000 27.000 573.75
0145 203-01100 *Proof Rolling 20. 000 2.500
HOUR 0. 000 0. 00
106. 00000 2.500 265. 00
0150 203-01500 *Bl adi ng 13. 500 13. 500
HOUR 0. 000 0. 00
133. 00000 13. 500 1, 795. 50
0155 203-01597 *Pot hol i ng 169. 000 165. 000
HOUR 4.000 580. 00
145. 00000 169. 000 24,505. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCON: 17866- Bl D ESTI MATE RUN 11/ 23/ 2016
PRQIECT: STA1281- 012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 206- 00000 Structure Excavation 9, 080. 000 6, 041. 000
CY 148. 000 1, 554. 00
10. 50000 6, 189. 000 64, 984. 50
0165 207-00205 *Topsoi | 5, 478. 000 343. 000
CY 0. 000 0. 00
16. 00000 343. 000 5, 488. 00
0170 208-00002 Erosion Log (12 Inch) 900. 000 466. 000
LF 0. 000 0. 00
5. 35000 466. 000 2,493.10
0175 208-00020 Silt Fence 21, 000. 000 3, 275. 000
LF 0. 000 0. 00
2.30000 3, 275. 000 7,532.50
0180 208-00035  Aggregate Bag 1, 920. 000 1, 850. 000
LF 70. 000 595. 00
8. 50000 1, 920. 000 16, 320. 00
0185 208- 00045 Concrete Washout Structure 10. 000 3. 000
EACH 0. 000 0. 00
1, 400. 00000 3. 000 4, 200. 00
0190 208- 00051 StormDrain Inlet Protection (Type 1) 500. 000 70. 000
LF 0. 000 0. 00
25. 00000 70. 000 1, 750. 00
0195 208- 00052 StormDrain Inlet Protection (Type 2) 400. 000 88. 000
LF 0. 000 0. 00
42. 00000 88. 000 3, 696. 00
0200 208-00070 *Vehi cl e Tracki ng Pad 13. 000 5. 000
EACH 0. 000 0. 00
1, 600. 00000 5. 000 8, 000. 00
0205 208-00103 Renoval and Di sposal of Sedinent (Labor) 226. 500 226. 500
HOUR 0. 000 0. 00
48. 00000 226. 500 10, 872. 00
0210 208-00105 Renoval and Disposal of Sedinent (Equipnent) 100. 000 42.500
HOUR 0. 000 0. 00
51. 00000 42.500 2,167.50



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17866- Bl D ESTI MATE RUN 11/ 23/ 2016
PRQIECT: STA1281-012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 208-00106 *Sweepi ng (Sedi nent Renoval ) 200. 000 141. 000
HOUR 12. 000 1, 980. 00
165. 00000 153. 000 25, 245. 00
0220 208-00107 Renoval of Trash 100. 000 19. 000
HOUR 0. 000 0. 00
220. 00000 19. 000 4, 180. 00
0225 208- 00206 Erosi on Control Supervisor 500. 000 356. 000
DAY 29. 000 3, 480. 00
120. 00000 385. 000 46, 200. 00
0230 210-00815 *Reset Sign Panel 19. 000 19. 000
EACH 0. 000 0. 00
79. 00000 19. 000 1, 501. 00
0232 210-01000 Res Fence 320. 000 320. 000
LF 0. 000 0. 00
9. 35000 320. 000 2,992. 00
0235 210-04010 *Adj ust Manhol e 20. 000 2.000
EACH 0. 000 0. 00
530. 00000 2.000 1, 060. 00
0240 210-04015 Modi fy Manhol e 2. 000 2.000
EACH 0. 000 0. 00
2,100. 00000 2.000 4, 200. 00
0242 900- 00014 Added Item (Lunp Sum)/ Modify Inlets 1. 000 0. 000
LS 1. 000 1, 784. 69
1, 784. 69000 1. 000 1, 784. 69
0245 210- 04050 *Adj ust Val ve Box 33. 000 13. 000
EACH 0. 000 0. 00
265. 00000 13. 000 3, 445. 00
0250 212-00006 Seedi ng (Native) 7.000 0. 000
ACRE 0. 000 0. 00
705. 00000 0. 000 0. 00
0255 212-00032 Soi | Condi tioni ng 7.000 0. 000
ACRE 0. 000 0. 00
2, 880. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17866- Bl D ESTI MATE RUN 11/ 23/ 2016
PRQJECT: STA1281-012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0260 212- 00047 Soil Preparation (Special) 1. 440 0. 000
ACRE 0. 000 0. 00
11, 700. 00000 0. 000 0. 00
0265 213-00002 Mil ching (Weed Free Hay) 7.000 0. 000
ACRE 0. 000 0. 00
690. 00000 0. 000 0. 00
0270 213-00005 Ml chi ng (Decorative) 4,094. 000 0. 000
CF 0. 000 0. 00
2.40000 0. 000 0. 00
0275 213-00008 Mil chi ng (Wod Chi p) 48. 000 0. 000
CF 0. 000 0. 00
10. 70000 0. 000 0. 00
0280 213-00061 Mil ch Tacki fier 1, 400. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0285 213-00065 I norgani ¢ Mil ch 692. 000 0. 000
CY 0. 000 0. 00
72. 00000 0. 000 0. 00
0290 213-00070 Landscape Wed Barrier Fabric 6, 360. 000 0. 000
SY 0. 000 0. 00
1. 45000 0. 000 0. 00
0295 213-00150 Bonded Fi ber Matrix 2.000 0. 000
ACRE 0. 000 0. 00
3, 320. 00000 0. 000 0. 00
0300 213-00462 Met al Landscape Border (3/16 X 5-1/2 Inch) 2,571. 000 0. 000
LF 0. 000 0. 00
6. 75000 0. 000 0. 00
0305 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
62, 700. 00000 0. 000 0. 00
0310 214-00220 Deci duous Tree (2 Inch Caliper) 103. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17866- Bl D ESTI MATE RUN 11/ 23/ 2016
PRQJECT: STA1281- 012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0315 214-00230 Deci duous Tree (3 Inch Caliper) 13. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0320 214-00350 Deci duous Shrub (5 Gallon Contai ner) 876. 000 0. 000
EACH 0. 000 0. 00
39. 00000 0. 000 0. 00
0325 214- 00650 Evergreen Shrub (5 Gallon Contai ner) 147. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0330 214-00908 Perennials (1 Quart Container) 6, 441. 000 0. 000
EACH 0. 000 0. 00
9. 50000 0. 000 0. 00
0335 214-00910 Perennials (1 Gallon Container) 643. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0340 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 750. 000 0. 000
d ass
SY 0. 000 0. 00
3. 25000 0. 000 0. 00
0345 240- 00000 *WIdlife Biologist 40. 000 8. 000
HOUR 0. 000 0. 00
46. 50000 8. 000 372.00
0350 240-00010 *Renoval of Nests 24.000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0. 00
0355 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 500
LS 0. 000 0. 00
3, 130. 00000 0. 500 1, 565. 00
0360 250- 00050 *Moni toring Techni ci an 1, 200. 000 858. 500
HOUR 5. 500 313.50
57. 00000 864. 000 49, 248. 00
0365 250-00110 *Heal th and Safety O ficer 300. 000 173. 750
HOUR 3. 000 240. 00
80. 00000 176. 750 14, 140. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17866- BI D ESTI MATE RUN 11/ 23/ 2016
PRQJECT: STA1281- 012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 304- 06007 *Aggregat e Base Course (C ass 6) 8, 402. 000 2,428. 000
CY 0. 000 0. 00
34. 00000 2,428. 000 82,552. 00
0375 304- 06008 *Aggregat e Base Course (O ass 6) (Special) 12. 000 0. 000
CY 0. 000 0. 00
53. 25000 0. 000 0. 00
0380 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 144. 050 33. 960
TON 110. 090 25, 320.70
230. 00000 144. 050 33,131.50
0385 403-33841  *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 2,993. 010 2,993. 010
TON 0. 000 0. 00
85. 00000 2,993. 010 254, 405. 85
0390 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 2,474.000 781. 410
TON 0. 000 0. 00
124. 00000 781. 410 96, 894. 84
0395 411-10255 *Emul sified Asphalt (Sl ow Setting) 3,982. 000 361. 000
GAL 15. 000 111. 00
7.40000 376. 000 2,782.40
0400 412-00900 *Concrete Pavenment (9 Inch) 15, 850. 000 0. 000
SY 0. 000 0. 00
52. 00000 0. 000 0. 00
0405 412-01050 *Concrete Pavenent (10-1/2 Inch) 9, 129. 000 0. 000
SY 0. 000 0. 00
63. 00000 0. 000 0. 00
0410 503-00036 *Drilled Caisson (36 Inch) 95. 000 19. 000
LF 0. 000 0. 00
205. 00000 19. 000 3,895. 00
0415 503-00048 *Drilled Caisson (48 Inch) 42. 000 42. 000
LF 0. 000 0. 00
280. 00000 42.000 11, 760. 00
0420 506-00209 *Riprap (9 Inch) 15. 000 2.000
CY 0. 000 0. 00

107. 00000 2.000 214.00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17866- BI D ESTI MATE RUN 11/ 23/ 2016
PRQJECT: STA1281- 012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0425 506-00409  *Soil Riprap (9 Inch) 100. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0.00
0430 514-00000 Pi pe Railing 140. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0435 601- 01000 *Concrete Class B 80. 000 0. 000
CcY 0. 000 0. 00
965. 00000 0. 000 0. 00
0440 602-00000 *Rei nf orcing Steel 2,410. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
0445 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 719. 000 999. 000
LF 0. 000 0. 00
59. 00000 999. 000 58, 941. 00
0450 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 1, 482. 000 717.000
LF 39. 000 2,964. 00
76. 00000 756. 000 57, 456. 00
0455 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 819. 000 22.000
LF 120. 000 17, 640. 00
147. 00000 142. 000 20, 874. 00
0460 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 601. 000 456. 000
LF 0. 000 0. 00
190. 00000 456. 000 86, 640. 00
0465 603- 02425 53x34 Inch Reinforced Concrete Pipe Elliptical 91. 000 89. 000
(Conplete In
LF 0. 000 0. 00
280. 00000 89. 000 24,920. 00
0470 603- 02485 60x38 Inch Reinforced Concrete Pipe Elliptical (CP) 1, 951. 000 1, 951. 000
LF 0. 000 0. 00
295. 00000 1, 951. 000 575, 545. 00
0475 603- 05018 18 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
1, 085. 00000 4.000 4, 340. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17866- Bl D ESTI MATE RUN 11/ 23/ 2016
PRQIECT: STA1281-012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0480 603- 05024 24 1 nch Reinforced Concrete End Section 7. 000 3. 000
EACH 0. 000 0. 00
1, 300. 00000 3. 000 3, 900. 00
0485 604- 00305 *Inlet Type C (5 Foot) 6. 000 2.000
EACH 0. 000 0. 00
2,930. 00000 2.000 5, 860. 00
0490 604-00310 *Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 275. 00000 1. 000 5,275. 00
0495 604- 00320 *Inlet Type C (20 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
12, 600. 00000 1. 000 12, 600. 00
0500 604- 00505 *Inlet Type D (5 Foot) 3. 000 2.000
EACH 0. 000 0. 00
3, 825. 00000 2.000 7, 650. 00
0505 604-00510 *Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 325. 00000 0. 000 0. 00
0510 604-00511 *Inlet Type D (Special) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
11, 250. 00000 0. 000 0. 00
0515 604- 13020 *Inlet Type 13 (20 Foot) 1. 000 0. 500
EACH 0. 000 0. 00
13, 750. 00000 0. 500 6, 875. 00
0520 604- 19005 *Inl et Special (5 Foot) 6. 000 2.000
EACH 0. 000 0. 00
5, 130. 00000 2.000 10, 260. 00
0525 604-19110 *Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0. 00
0530 604-19205 *Inlet Type R L 10 (5 Foot) 7.000 0. 000
EACH 0. 000 0. 00
4, 950. 00000 0. 000 0. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17866- Bl D ESTI MATE RUN 11/ 23/ 2016
PRQJECT: STA1281- 012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0535 604- 19210 *Inlet Type R L 10 (10 Foot) 8. 000 1. 000
EACH 1. 000 5, 600. 00
5, 600. 00000 2.000 11, 200. 00
0540 604- 19405 *Inlet Type R Special (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 950. 00000 0. 000 0.00
0545 604- 19410 *Inlet Type R Special (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
9, 660. 00000 0. 000 0.00
0550 604- 19600 *Inlet (Sand Filter) 1. 000 0. 000
EACH 0. 000 0. 00
30, 500. 00000 0. 000 0.00
0555 604- 30005 Manhol e Sl ab Base (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
3, 675. 00000 0. 000 0.00
0560 604- 30010 Manhol e Sl ab Base (10 Foot) 12. 000 6. 000
EACH -2.000 -9, 350. 00
4, 675. 00000 4.000 18, 700. 00
0565 604- 30015 Manhol e Sl ab Base (15 Foot) 8. 000 7.000
EACH 1. 000 12, 000. 00
12, 000. 00000 8. 000 96, 000. 00
0570 604- 30020 Manhol e Sl ab Base (20 Foot) 2. 000 1. 000
EACH 1. 000 15, 300. 00
15, 300. 00000 2.000 30, 600. 00
0574 604- 31000 MH Box Base (Spec) 1. 000 0. 000
EACH 1.000 9,132.04
9, 132. 04000 1. 000 9, 132. 04
0575 604- 31015 *Manhol e Box Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
15, 350. 00000 0. 000 0.00
0580 604-39020 Manhol e Speci al (20 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
26, 800. 00000 0. 000 0.00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 17866- BI D ESTI MATE RUN 11/ 23/ 2016
PRQIECT: STA1281- 012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0585 605- 00060 6 Inch Perforated Pipe Underdrain 7, 648. 000 1,124. 000
LF 242.000 4, 840. 00
20. 00000 1, 366. 000 27, 320. 00
0590 605- 82306 6 Inch Drain Pipe 757. 000 757. 000
LF 0. 000 0. 00
23. 00000 757. 000 17, 411. 00
0595 607-11525 *Fence (Plastic) 2, 000. 000 937. 000
LF 0. 000 0. 00
5. 00000 937. 000 4, 685. 00
0600 607-11672 *Fence Wod (Sound Barrier) (72 Inch) 200. 000 0. 000
LF 0. 000 0. 00
182. 00000 0. 000 0. 00
0601 607-60218 18 Ft Gate S (QL) 1. 000 1. 000
EACH 0. 000 0. 00
2, 090. 00000 1. 000 2,090. 00
0605 607-53172 *Fence Chain Link (72 Inch) 285. 000 0. 000
LF 0. 000 0. 00
24.50000 0. 000 0. 00
0610 608-00006 Concrete Sidewal k (6 Inch) 4, 354. 000 12. 000
SY 0. 000 0. 00
35. 00000 12. 000 420. 00
0615 608-00010 Concrete Curb Ranp 184. 000 0. 000
SY 0. 000 0. 00
125. 00000 0. 000 0. 00
0620 609-20010 Curb Type 2 (Section B) 45. 000 45. 000
LF 0. 000 0. 00
63. 00000 45. 000 2,835.00
0625 609-21010 Curb and Qutter Type 2 (Section I-B) 6, 152. 000 14. 000
LF 0. 000 0. 00
16. 50000 14. 000 231.00
0630 609-21011 Curb and Qutter Type 2 (Section I-M 277. 000 0. 000
LF 0. 000 0. 00

30. 00000 0. 000 0. 00
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0635 609-21020 Curb and Qutter Type 2 (Section I1-B) 6, 259. 000 203. 000
LF 15. 000 326. 25
21. 75000 218. 000 4,741. 50
0640 609- 23000 Cutter (Special) 280. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0645 609-24002  Cutter Type 2 (2 Foot) 359. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0650 609- 24003 Qutter Type 2 (3 Foot) 340. 000 299. 000
LF 0. 000 0. 00
28. 00000 299. 000 8,372.00
0655 609-24004 Cutter Type 2 (4 Foot) 110. 000 110. 000
LF 0. 000 0. 00
30. 00000 110. 000 3, 300. 00
0660 609- 24006 Qutter Type 2 (6 Foot) 36. 500 36. 500
LF 0. 000 0. 00
76. 00000 36. 500 2,774.00
0665 609-24008 Cutter Type 2 (8 Foot) 171. 000 0. 000
LF 0. 000 0. 00
37.50000 0. 000 0. 00
0670 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 26, 801. 000 0. 000
SF 0. 000 0. 00
7.25000 0. 000 0. 00
0675 612-00001  *Delineator (Type I) 45. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0680 612-00002  *Delineator (Type I1) 54. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0685 612- 00260 *Location Marker (Fiber Optic)(Domne) 8. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
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0690 613-00200 *2 Inch Electrical Conduit 10, 700. 000 115. 000
LF 0. 000 0. 00
4. 25000 115. 000 488. 75
0695 613- 00206 *2 Inch Electrical Conduit (Bored) 8, 430. 000 2,149. 000
LF 0. 000 0. 00
11. 75000 2, 149. 000 25, 250. 75
0700 613-00306 *3 Inch Electrical Conduit (Bored) 1, 620. 000 470. 000
LF 0. 000 0. 00
12. 80000 470. 000 6, 016. 00
0705 613-01200 *2 Inch BElectrical Conduit (Plastic) 400. 000 0. 000
LF 0. 000 0.00
20. 25000 0. 000 0. 00
0710 613-01300 *3 Inch BElectrical Conduit (Plastic) 400. 000 0. 000
LF 0. 000 0.00
23. 50000 0. 000 0. 00
0715 613-07000 *Pul | Box (Special) 7.000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0720 613-07023 *Pul | Box (24"x36"x24") 17. 000 5. 000
EACH 0. 000 0.00
1, 150. 00000 5. 000 5, 750. 00
0725 613-07034 *Pul | Box (24"x36"x18") 8. 000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0. 00
0730 613-07040 *Pul | Box (30"x48"x24") 2.000 1. 000
EACH 0. 000 0.00
1, 440. 00000 1. 000 1, 440. 00
0735 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
41, 600. 00000 0. 000 0. 00
0740 613-32350 *Light Standard Steel (35 Foot) 27.000 0. 000
EACH 0. 000 0. 00

3, 255. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 17866- Bl D ESTI MATE RUN 11/ 23/ 2016
PRQJECT: STA1281- 012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0745 613-40010 *Light Standard Foundati on 27.000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0.00
0750 613-50100 *Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0755 613-50210 Tenporary Lighting 1. 000 0. 000
LS 0. 000 0. 00
32, 000. 00000 0. 000 0. 00
0760 613- 70250 *Luninai re H gh Pressure Sodium (250 Watt) 34. 000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0765 613-72150 *Lum naire H gh Pressure Sodium (Vall Type) (150 Watt) 4.000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0. 00
0770 614-00011 *Sign Panel (dass I) 273. 000 0. 000
SF 0. 000 0. 00
16. 25000 0. 000 0. 00
0775 614-00012 *Sign Panel (dass I1) 305. 000 0. 000
SF 0. 000 0. 00
23. 25000 0. 000 0. 00
0780 614-00013 *Sign Panel (Oass 1) 194. 000 0. 000
SF 0. 000 0. 00
26. 25000 0. 000 0. 00
0785 614-00216 *Steel Sign Post (2x2 Inch Tubing) 200. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0790 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 71. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
395. 00000 0. 000 0. 00
0795 614-70117 *Pedestrian Signal Face (16) 10. 000 2. 000
EACH 0. 000 0. 00
530. 00000 2.000 1, 060. 00
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0800 614-70336 *Traffic Signal Face (12-12-12) 31. 000 12. 000
EACH 0. 000 0. 00
690. 00000 12. 000 8, 280. 00
0805 614-70560 *Traffic Signal Face (12-12-12-12-12) 4. 000 1. 000
EACH 0. 000 0. 00
1, 065. 00000 1. 000 1, 065. 00
0810 614-72863 *Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0. 00
0815 614-72871 *Loop Detector Wre (Prefab) Special 2,548. 000 0. 000
LF 0. 000 0. 00
3. 20000 0. 000 0. 00
0820 614-72875 *Loop Detector Wre 1, 092. 000 0. 000
LF 0. 000 0. 00
3. 70000 0. 000 0. 00
0825 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 10. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
1, 735. 00000 0. 000 0. 00
0830 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000 1. 000
EACH 0. 000 0. 00
16, 500. 00000 1. 000 16, 500. 00
0830 MATERI AL ALLOMNCE Traffic Signal - Light Pole (40 Ft. 0. 000
M A
) EACH 0. 000 0. 00
11, 393. 47000 0. 000 0.00
0835 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 3. 000 0. 000
EACH 0. 000 0. 00
18, 700. 00000 0. 000 0. 00
0835 MATERI AL ALLOMNCE Traffic Signal - Light Pole (55 Ft. 3. 000
M A
) EACH 0. 000 0. 00
12, 617. 39000 3. 000 37,852. 17
0840 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0. 00

24, 550. 00000 2.000 49, 100. 00
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0845 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 0. 000 0. 00
2,160. 00000 0. 000 0. 00
0850 614-86246 *Controller (Type 170E- HC11) 2. 000 0. 000
EACH 0. 000 0. 00
29, 350. 00000 0. 000 0. 00
0855 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 400. 000 0. 000
LF 0. 000 0. 00
14. 40000 0. 000 0. 00
0860 614-87320 *C osed Crcuit Television 2.000 0. 000
EACH 0. 000 0. 00
5, 335. 00000 0. 000 0. 00
0865 614-87350 *Test Fiber Optic Cable 2. 000 0. 000
LS 0. 000 0. 00
4, 650. 00000 0. 000 0. 00
0870 614-87496 *Fiber Optic Cable (Single Mdde) (96 Strands) Traffic 0. 000 0. 000
and I TS Item
LF 0. 000 0. 00
4. 80000 0. 000 0. 00
0875 614-87690 *Et hernet Switch 2. 000 0. 000
EACH 0. 000 0. 00
7, 740. 00000 0. 000 0. 00
0880 619-00000  Wter Meter and Vault 3.000 0. 000
EACH 0. 000 0. 00
2. 60000 0. 000 0. 00
0885 619-50060 3/4 Inch Plastic Pipe 13, 570. 000 0. 000
LF 0. 000 0. 00
0. 70000 0. 000 0. 00
0890 619-50080 1 Inch Plastic Pipe 4, 755. 000 0. 000
LF 0. 000 0. 00
1. 60000 0. 000 0. 00
0895 619-50120 1-1/2 Inch Plastic Pipe 8, 145. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
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0900 619-50160 2 Inch Plastic Pipe 390. 000 0. 000
LF 0. 000 0. 00
27.80000 0. 000 0. 00
0905 619-50320 4 Inch Plastic Pipe 1, 220. 000 0. 000
LF 0. 000 0. 00
8. 75000 0. 000 0. 00
0910 619-50325 4 Inch Plastic Pipe (Special) 240. 000 240. 000
LF 0. 000 0. 00
31. 40000 240. 000 7,536. 00
0912 619-78042 5-1/4 In Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
7,576. 00000 1. 000 7,576. 00
0913 619- 06060 6 In Duct Iron Pipe 62. 000 62. 000
LF 0. 000 0. 00
90. 00000 62. 000 5, 580. 00
0915 621-00450 *Det our Pavenent 13, 606. 000 6, 145. 000
SY 0. 000 0. 00
38. 00000 6, 145. 000 233, 510. 00
0920 623-00162 Drip Emtter Tubing 4, 420. 000 0. 000
LF 0. 000 0. 00
1. 45000 0. 000 0. 00
0925 623-00164 Drip Emtter 1, 340. 000 0. 000
EACH 0. 000 0. 00
1. 35000 0. 000 0. 00
0930 623-00168 1 Inch Emtter Valve Assenbly 18. 000 0. 000
EACH 0. 000 0. 00
365. 00000 0. 000 0. 00
0935 623-00206 6 Inch Pop-Up Spray Sprinkler 219. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0940 623-00212 12 I nch Pop-Up Spray Sprinkler 50. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
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0945 623-01708 1 Inch Backfl ow Preventer 3. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0950 623-03108 1 Inch Automatic Control Valve 30. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0955 623- 04000 Control Wre 24 Volt 134, 660. 000 0. 000
LF 0. 000 0. 00
0. 25000 0. 000 0. 00
0960 623- 04008 1 Inch Quick-Coupler Valve 34. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0965 623- 05012 1-1/2 Inch Gate Valve 40. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0970 623-07601 1 Inch Flow Sensor 3. 000 0. 000
EACH 0. 000 0. 00
630. 00000 0. 000 0. 00
0975 623-08124 24 Station Autonatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
14, 250. 00000 0. 000 0. 00
0980 623-08136 36 Station Autonatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
15, 820. 00000 0. 000 0. 00
0985 623-08148 48 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
17, 250. 00000 0. 000 0. 00
0990 623-08200 Mast er Control | er 3. 000 0. 000
EACH 0. 000 0. 00
1, 610. 00000 0. 000 0. 00
0995 625- 00000 *Construction Surveying 1. 000 0.343
LS 0. 015 3, 225. 00
215, 000. 00000 0. 358 76, 970. 00
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0997 625-00001 Const Surveying (Hour) 114. 500 105. 500
HOUR 9. 000 1, 350. 00
150. 00000 114. 500 17,175. 00
1000 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 000 0. 00
1, 000, 000. 00000 0. 600 600, 000. 00
1005 626-01000 *Public Information Services 1. 000 0. 400
LS 0. 000 0. 00
51, 500. 00000 0. 400 20, 600. 00
1010 627- 00005 *Epoxy Pavement Mar ki ng 29. 000 0. 000
GAL 0. 000 0. 00
224.00000 0. 000 0. 00
1015 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 1, 223. 000 177.000
GAL 0. 000 0. 00
27.75000 177. 000 4,911.75
1020 627- 00070 *Pref ormed Ther nopl astic Pavenent Marki ng 1, 168. 000 0. 000
SF 0. 000 0. 00
11. 75000 0. 000 0. 00
1025 627- 02001 *Preformed Plastic Pavenent Marking (Type I1) 4,371. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
1030 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 198. 000 0. 000
111
) SF 0. 000 0. 00
16. 00000 0. 000 0. 00
1035 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 2, 025. 000 0. 000
Type
(Typ SF 0. 000 0. 00
11. 75000 0. 000 0. 00
1040 629-01001  *Survey Monunent (Type 1) 35. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
1045 629-01005 *Survey Mnunent (Type 5) 1. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
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1050 629-01006  *Survey Monunent (Type 6) 12. 000 0. 000
EACH 0. 000 0. 00
127. 00000 0. 000 0.00
1055 629-01031 *Survey Mnunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
1060 629-01065 *Survey Mnunent (Type 5S) 2.000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
1065 630-00000  *Fl aggi ng 7,000. 000 4, 487. 500
HOUR 146. 000 3, 358. 00
23. 00000 4, 633. 500 106, 570. 50
1070 630- 00003 Uni forned Traffic Control 197. 500 197. 500
HOUR 0. 000 0. 00
58. 00000 197.500 11, 455. 00
1075 630- 00004 Traffic Control Vehicle 2.000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
1080 630- 00007 Traffic Control Inspection 267. 000 220. 000
DAY 12. 000 1, 320. 00
110. 00000 232.000 25, 520. 00
1085 630-00012 Traffic Control Managenent 625. 000 304. 000
DAY 16. 000 10, 800. 00
675. 00000 320. 000 216, 000. 00
1090 630- 80002 Fl ashi ng Beacon (Sol ar) 4.000 2.000
EACH 0. 000 0. 00
2, 495. 00000 2.000 4, 990. 00
1095 630-80335 Barricade (Type 3 MA) (Tenporary) 34. 000 17. 000
EACH 0. 000 0. 00
200. 00000 17. 000 3, 400. 00
1100 630- 80341 Construction Traffic Sign (Panel Size A) 145. 000 71.500
EACH 1. 000 120. 00
120. 00000 72.500 8, 700. 00
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1105 630-80342 Construction Traffic Sign (Panel Size B) 56. 000 28. 000
EACH 0. 000 0. 00
190. 00000 28. 000 5, 320. 00
1110 630- 80344 Construction Traffic Sign (Special) 342. 000 65. 125
SF 7.000 168. 00
24.00000 72.125 1,731. 00
1115 630- 80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
5, 530. 00000 3. 000 16, 590. 00
1120 630- 80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 350. 00000 1. 000 1, 350. 00
1125 630- 80360 Drum Channel i zi ng Devi ce 199. 000 99. 500
EACH 0. 000 0. 00
70. 00000 99. 500 6, 965. 00
1130 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 0. 000
EACH 0. 000 0. 00
76. 00000 0. 000 0. 00
1135 630-80370 Concrete Barrier (Tenporary) 1, 656. 000 690. 000
LF 138. 000 3,691.50
26. 75000 828. 000 22,149.00
1140 630-80380 Traffic Cone 400. 000 50. 000
EACH 0. 000 0. 00
15. 00000 50. 000 750. 00
1145 630-80384  Tubul ar Marker 150. 000 19. 500
EACH 0. 000 0. 00
51. 75000 19. 500 1, 009. 13
1150 630-85011 I npact Attenuator (Tenporary) 410. 000 133. 500
DAY 28. 000 1, 204. 00
43. 00000 161. 500 6, 944.50
1155 630-85041 Mobi | e Attenuat or 90. 000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0. 00
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1160 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 000 0. 00
60, 000. 00000 0. 000 0. 00
1165 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
1170 700- 70010 F/ A M nor Contract Revisions 257, 548. 520 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1175 700-70011 F/ A Partnering 20, 000. 000 310. 100
F A 0. 000 0. 00
1. 00000 310. 100 310. 10
1180 700- 70012 F/ A Asphal t Pavenent |ncentive 10, 941. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 700- 70013 F/ A Concrete Pavenent |ncentive 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1190 700-70016 F/ A Fuel Cost Adj ustnent -27,586. 390 -74,230.270
FA -1, 674. 860 -1,674.86
1. 00000 -75,905. 130 -75,905. 13
1195 700- 70018 F/ A Roadway Snoot hness | ncentive 38, 240. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1200 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -3,572.180 - 26, 509. 840
F A 0. 000 0. 00
1. 00000 - 26, 509. 840 -26,509. 84
1205 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1206 700- 70021 F/ A On-The-Job Trainee (Revised per specifications to 2,170. 500 1, 884.000
$2.00/ hr)
HOUR 286. 500 573. 00
2. 00000 2,170.500 4,341. 00
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1210 700- 70034 F/ A Landscape Restoration 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1215 700- 70035 F/ A Prairie Dog Managenent 10, 000. 000 108. 900
FA 0. 000 0. 00
1. 00000 108. 900 108. 90
1220 700-70060 F/' A Adjust Uility 15, 000. 000 2,990. 000
F A 0. 000 0. 00
1. 00000 2,990. 000 2,990. 00
1225 700- 70072 F/ A Obtai n Power from Xcel Energy 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700- 70082 F/ A Furnish & Install El ectrical Service 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1235 700-70380 F/ A Erosi on Control 25, 000. 000 349. 900
F A 0. 000 0. 00
1. 00000 349. 900 349. 90
1240 700- 70589 F/ A Environnental Health & Safety Managenent 164, 663. 670 160, 802. 670
FA 3, 861. 000 3, 861. 00
1. 00000 164, 663. 670 164, 663. 67
1245 700- 70594 F/ A DRB Standi ng Committee 20, 000. 000 5, 975. 000
F A 0. 000 0. 00
1. 00000 5, 975. 000 5,975. 00
CAT 0200 CURRENT AMI  $14,717,041.65 % 177,398.62$ 5,474, 276. 37
CAT NO0201 BNSF RR (CDOT WORK)
1250 202-01000 *Renoval of Fence 2,209. 000 450. 000
LF 0. 000 0. 00
4. 50000 450. 000 2,025. 00
1255 304- 01000 *Aggregat e Base Course (O ass 1) 7, 037. 000 2,328.590
TON 0. 000 0. 00
19. 00000 2,328.590 44, 243. 21
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PON: 17866- BI D ESTI MATE RUN 11/ 23/ 2016
PRQIECT: STA1281- 012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 BNSF RR (CDOT WORK)

1260 607-52905 *End Post (Chain Link) 10. 000 4.000
EACH 0. 000 0.00
240. 00000 4.000 960. 00
1260 MATERI AL ALLOMANCE End Post (Chain Li nk) 6. 000
EACH 0. 000 0.00
39. 63000 6. 000 237.78
1265 607-52910 *Corner and Line Brace Post (Chain Link) 5. 000 5. 000
EACH 0. 000 0.00
335. 00000 5. 000 1,675.00
1265 MATERI AL ALLOMNCE Cor ner and Line Brace Post (Chain 0. 000
Li nk
) EACH 0. 000 0.00
39. 63000 0. 000 0. 00
1270 607-53196 *Fence Chain Link (96 Inch) 2,123.000 1, 490. 000
LF 0. 000 0.00
21. 75000 1, 490. 000 32, 407. 50
1270 MATERI AL ALLOMNCE Fence Chain Link (96 Inch) 633. 000
LF 0. 000 0.00
6.21354 633. 000 3,933.17
1271 607-60266 16 Ft Gate D (QL) 2. 000 2. 000
EACH 0. 000 0.00
1, 870. 00000 2. 000 3, 740. 00
CAT 0201 CURRENT AMI  $ 197,633.75 % 0.00% 89, 221. 66

CAT NO0202 Quiet Zone

1850 201- 00000 Cear and Gub (Quiet Zone) 1. 000 0. 000
LS 0. 000 0.00
1, 180. 00000 0. 000 0. 00
1855 202- 00203 Rem Curb and CGutter (Quiet Zone) 152. 000 73. 000
LF 0. 000 0.00
11. 50000 73.000 839. 50
1860 202-00220 Rem Asphal t Mat (Quiet Zone) 176. 000 176. 000
Sy 0. 000 0.00

22. 25000 176. 000 3,916. 00
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PON: 17866- BI D ESTI MATE RUN 11/ 23/ 2016
PRQIECT: STA1281- 012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 Quiet Zone

1862 202- 00700 Rem Li ght Standard (Quiet Zone) 1. 000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0.00
1865 202-00810 Rem Ground Sign (Quiet Zone) 2.000 0. 000
EACH 2. 000 175. 00
87. 50000 2.000 175. 00
1870 203- 00000 Uncl Excav (Quiet Zone) 25. 000 0. 000
(e 0. 000 0. 00
23. 50000 0. 000 0.00
1875 206- 00100 Str Bkfl (CL 1) (Quiet Zone) 77.000 0. 000
(e 0. 000 0. 00
41. 25000 0. 000 0.00
1880 210-00810 Res Ground Sign (Quiet Zone) 2.000 0. 000
EACH 2. 000 420. 00
210. 00000 2.000 420. 00
1885 403- 00720 HVA (Patching) (Asph) (Quiet Zone) 215. 000 43.990
TON 0. 000 0. 00
220. 00000 43.990 9, 677.80
1890 403-34741 HVA (G SX) (75) (PG 64-22) (Quiet Zone) 160. 880 160. 880
TON 0. 000 0. 00
210. 00000 160. 880 33, 784. 80
1895 609-21010 Cand GTy 2 I1-B (Quiet Zone) 113. 000 113. 000
LF 0. 000 0. 00
25. 25000 113. 000 2,853.25
1900 609-21020 Cand GTy 2 I1-B (Quiet Zone) 299. 000 0. 000
LF 0. 000 0. 00
24. 25000 0. 000 0.00
1905 614-00011 Sign Panel (CL I) (Quiet Zone) 150. 400 0. 000
SF 107. 000 1, 979. 50
18. 50000 107. 000 1, 979. 50
1905 MATERI AL ALLOMANCE Sign Panel (O 1) (Quiet Zone) 150. 400
SF -107. 000 -1,006. 17

9. 40345 43. 400 408. 11
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PON: 17866- BI D ESTI MATE RUN 11/ 23/ 2016
PRQIECT: STA1281- 012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 Quiet Zone

1910 614-01573  Steel Sign Supp (2-1/2 Rd NP40) (Po&Slip) (Quiet Zone) 12. 000 0. 000
EACH 8. 000 3, 200. 00
400. 00000 8. 000 3, 200. 00
1915 625- 00000 Const Surveying (Quiet Zone) 1. 000 0. 000
LS 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
1920 626- 00000 Mobi i zation (Quiet Zone) 0. 000 0. 600
LS 0. 000 0. 00
26, 000. 00000 0. 600 15, 600. 00
1925 627-30405 Pref orm Ther nopl astic Pvnt Mg (WB) (Quiet Zone) 826. 000 826. 000
SF 0. 000 0. 00
14. 50000 826. 000 11,977.00
1930 627-30410 Pref orm Thernopl astic Pvnt Mg (XS) (Quiet Zone) 382. 000 336. 000
SF 0. 000 0. 00
14. 50000 336. 000 4,872.00
1935 630- 00008 Traffic Control (Special) (Quiet Zone) 1. 000 0. 000
LS 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
1940 700- 70034 F/ A M scel | aneous (Qui et Zone) 1, 750. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1945 700-70380 F/ A Erosion Crl (Quiet Zone) 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1950 700-70042 F/ A RR Flagging (Quiet Zone) 3, 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0202 CURRENT AMI  $ 160, 289. 95 $ 4,768.33% 89, 702. 96

CAT NOO300 RR STR E-16-YP

1275 206- 00000 *Structure Excavation 1, 007. 000 1, 007. 000
CY 0. 000 0. 00
10. 50000 1, 007. 000 10, 573. 50



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PON: 17866- BI D ESTI MATE RUN 11/ 23/ 2016
PRQIECT: STA1281- 012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 RR STR E-16-YP

1280 206- 00065 Structure Backfill (FlowFill) 241. 000 0. 000
cY 0. 000 0.00
94. 00000 0. 000 0.00
1285 206- 00200 *Structure Backfill (O ass 2) 0. 000 0. 000
CcY 0. 000 0. 00
10. 65000 0. 000 0. 00
1290 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0.00
155, 000. 00000 1. 000 155, 000. 00
1295 503-00048 *Drilled Caisson (48 Inch) 1, 136. 000 1, 129. 000
LF 0. 000 0. 00
280. 00000 1, 129. 000 316, 120. 00
1295 MATERI AL ALLOMNCE Cai sson Rei nf orcing Steel 7.000
LF 0. 000 0. 00
90. 50000 7.000 633. 50
1296 900- 00014 Added Item (Lunp Sum)/ 0. 820 0. 820
LS 0. 000 0.00
53, 843. 13000 0. 820 44,151. 37
1297 900- 00007 Added Item (Each)/ Cross Hol e Sonic Testing 22.000 22.000
EACH 0. 000 0. 00
472.50000 22.000 10, 395. 00
1300 507-00100 Concrete Slope and Ditch Paving (Reinforced) 22. 000 0. 000
CcY 0. 000 0. 00
540. 00000 0. 000 0. 00
1305 509- 00000 *Structural Steel 600. 000 0. 000
LB 0. 000 0. 00
13. 00000 0. 000 0. 00
1310 512-00101  Bearing Device (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
1310 MATERI AL ALLOWANCE Beari ng Device (Type 1) 20. 000
EACH 0. 000 0.00

531. 30000 20. 000 10, 626. 00
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PON: 17866- BI D ESTI MATE RUN 11/ 23/ 2016
PRQIECT: STA1281- 012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 RR STR E-16-YP

1315 513-00690 Bridge Drain (Special) 2.000 0. 000
EACH 0. 000 0. 00
18, 500. 00000 0. 000 0. 00
1320 514-00200 Pedestrian Railing (Steel) 290. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1325 517-00100 Wat er proof i ng (Railroad) 732.000 0. 000
Sy 0. 000 0. 00
170. 00000 0. 000 0. 00
1330 518-00106 Waterstop (6 Inch) 106. 000 52. 000
LF 0. 000 0. 00
11. 00000 52. 000 572. 00
1335 601- 03040 *Concrete O ass D (Bridge) 568. 000 83. 200
cY 29.700 16, 780. 50
565. 00000 112. 900 63, 788. 50
1340 601- 40400 Structural Concrete Stain 850. 000 0. 000
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
1345 602- 00020 *Rei nforcing Steel (Epoxy Coated) 99, 487. 000 19, 404. 000
LB 1, 776. 000 1, 598. 40
0. 90000 21, 180. 000 19, 062. 00
1350 613-00125 *1-1/4 Inch Electrical Conduit 2, 496. 000 0. 000
LF 0. 000 0. 00
3.20000 0. 000 0. 00
1355 613- 00150 *1-1/2 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
1360 613- 00200 *2 Inch Electrical Conduit 312. 000 0. 000
LF 0. 000 0. 00
4. 25000 0. 000 0. 00
1365 613- 00400 *4 Inch Electrical Conduit 624. 000 0. 000
LF 0. 000 0. 00

8. 50000 0. 000 0. 00
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PON: 17866- BI D ESTI MATE RUN 11/ 23/ 2016
PRQIECT: STA1281- 012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 RR STR E-16-YP

1370 618- 00005 Prestressing Steel Bar 86. 000 0. 000
MWKFT 0. 000 0. 00
645. 00000 0. 000 0. 00
1375 618-01996 *Prestressed Concrete Box (Depth Greater Than 48 5, 914. 000 0. 000
 nehes) SF 0. 000 0. 00
115. 00000 0. 000 0. 00
1375 MATERI AL ALLOMNCE Prestressed Concrete Box (Dept h>48 0. 000
tneh ) SF 5,914. 000 474, 166. 77
80. 17700 5,914. 000 474, 166. 78

CAT 0300 CURRENT AMI  $ 1,994,495.37 $ 492,545.67 $ 1, 105, 088. 65
CAT NOO301 RET. WALL E-16-CE

1380 206- 00000 *Structure Excavation 921. 000 0. 000
CY 0. 000 0. 00
10. 50000 0. 000 0. 00
1385 206- 00100 *Structure Backfill (dass 1) 656. 000 0. 000
CY 0. 000 0. 00
23.50000 0. 000 0. 00
1390 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
10, 400. 00000 0. 000 0. 00
1395 503-00048 *Drilled Caisson (48 Inch) 528. 000 96. 000
LF 0. 000 0. 00
280. 00000 96. 000 26, 880. 00
1400 514-00200 Pedestrian Railing (Steel) 183. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1405 518-00106 Waterstop (6 Inch) 20. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1410 601-03050 *Concrete Cass D (Vall) 306. 000 0. 000
CY 0. 000 0. 00

720. 00000 0. 000 0.00
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PON: 17866- BI D ESTI MATE RUN 11/ 23/ 2016
PRQIECT: STA1281- 012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 RET. WALL E-16-CE

1415 601- 40400 Structural Concrete Stain 515. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1420 602- 00020 *Rei nforcing Steel (Epoxy Coated) 40, 035. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
1425 606-10805  *Bridge Rail Type 8 (Special) 183. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 497,203.00 $ 0.00% 26, 880. 00

CAT NO0302 RET. WALL E-16-CG

1430 206- 00000 *Structure Excavation 1, 665. 000 1, 370. 000
CcY 0. 000 0. 00
10. 50000 1, 370. 000 14, 385. 00
1435 206- 00100 *Structure Backfill (O ass 1) 205. 000 0. 000
cY 0. 000 0. 00
23. 50000 0. 000 0. 00
1440 503-00024 *Drilled Caisson (24 Inch) 268. 000 268. 000
LF 0. 000 0. 00
130. 00000 268. 000 34, 840. 00
1445 503- 00030 *Drilled Caisson (30 Inch) 600. 000 600. 000
LF 0. 000 0. 00
135. 00000 600. 000 81, 000. 00
1450 503-00036 *Drilled Caisson (36 Inch) 2,848. 000 2,832.000
LF 0. 000 0. 00
205. 00000 2,832.000 580, 560. 00
1450 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
86. 26000 0. 000 0. 00
1455 503-00048 *Drilled Caisson (48 Inch) 1, 008. 000 576. 000
LF 0. 000 0. 00

280. 00000 576. 000 161, 280. 00
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PCN: 17866- Bl D ESTI MATE RUN
PRQJECT: STA1281- 012 ESTI MATE NO 0020
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 RET. WALL E-16-CG

1455 MATERI AL ALLOMNCE Rei nforcing Steel Cages 432. 000
LF 0. 000 0. 00
104. 35000 432. 000 45, 079. 20
1460 506- 00206 *Ri prap (6 Inch) 1. 000 0. 000
(& 0. 000 0. 00
215. 00000 0. 000 0. 00
1465 514-00200 Pedestrian Railing (Steel) 546. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1470 518-00106 Waterstop (6 Inch) 112. 000 0. 000
LF 31. 000 341. 00
11. 00000 31. 000 341. 00
1475 601- 03050 *Concrete Class D (Wall) 621. 000 109. 600
(& 45. 200 32, 544. 00
720. 00000 154. 800 111, 456. 00
1480 601- 40400 Structural Concrete Stain 1, 427. 000 0. 000
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
1485 602- 00020 *Rei nforcing Steel (Epoxy Coated) 75, 320. 000 20, 852. 000
LB 11, 780. 000 10, 602. 00
0. 90000 32, 632. 000 29, 368. 80
1490 606- 10805 *Bridge Rail Type 8 (Special) 547. 000 0. 000
LF 92. 000 6, 440. 00
70. 00000 92. 000 6, 440. 00
1495 609- 23000 Qutter (Special) 126. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00

CAT 0302 CURRENT AMI $ 1,696,573.00 $ 49,927.00% 1,064, 750. 00
CAT NOO303 RET. WALL E-16-CF

1500 206- 00000 *Structure Excavation 2, 692. 000 2,692. 000
CY 0. 000 0. 00
10. 50000 2,692. 000 28, 266. 00
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PON: 17866- BI D ESTI MATE RUN 11/ 23/ 2016
PRQIECT: STA1281-012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO303 RET. WALL E-16-CF
1505 206- 00100 *Structure Backfill (dass 1) 2,295. 000 2, 061. 000
CY 0. 000 0. 00
23. 50000 2,061. 000 48, 433. 50
1507 206- 00065 Str Bkfl (FlowFill) 60. 000 60. 000
CY 0. 000 0. 00
94. 00000 60. 000 5, 640. 00
1510 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
1512 503- 00024 Drilled Caisson (24 In) 72.000 72.000
LF 0. 000 0. 00
130. 00000 72.000 9, 360. 00
1515 503-00048 *Drilled Caisson (48 Inch) 288. 000 288. 000
LF 0. 000 0. 00
280. 00000 288. 000 80, 640. 00
1515 MATERI AL ALLOMANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
104. 35000 0. 000 0. 00
1520 514-00200 Pedestrian Railing (Steel) 522. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1525 518-00106 Waterstop (6 Inch) 146. 000 146. 000
LF 0. 000 0. 00
11. 00000 146. 000 1, 606. 00
1530 601-03050 *Concrete Cass D (Vall) 844. 000 844. 000
CY 0. 000 0. 00
720. 00000 844. 000 607, 680. 00
1535 601- 40400 Structural Concrete Stain 1, 330. 000 1,131. 000
SY 0. 000 0. 00
10. 00000 1, 131. 000 11, 310. 00
1540 602- 00020 *Rei nforcing Steel (Epoxy Coated) 142, 869. 000 142, 869. 000
LB 0. 000 0. 00
0. 90000 142, 869. 000 128, 582. 10
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PON: 17866- BI D ESTI MATE RUN 11/ 23/ 2016
PRQIECT: STA1281- 012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO303 RET. WALL E-16-CF

1545 606-10805  *Bridge Rai|l Type 8 (Special) 522. 000 522. 000
LF 0. 000 0. 00

70. 00000 522. 000 36, 540. 00

CAT0303  CURRENT AMI $ 1,090, 276. 60 $ 0.00$ 970, 557. 60

CAT NOO304 RET. WALL E-16-CH

1550 206- 00000 *Structure Excavation 520. 000 520. 000
Cy 0. 000 0. 00
10. 50000 520. 000 5, 460. 00
1555 206- 00100 *Structure Backfill (Oass 1) 90. 000 19. 000
Cy 0. 000 0. 00
23. 50000 19. 000 446. 50
1560 503-00024 *Drilled Caisson (24 Inch) 136. 000 136. 000
LF 0. 000 0. 00
130. 00000 136. 000 17, 680. 00
1565 503-00030 *Drilled Caisson (30 Inch) 416. 000 416. 000
LF 0. 000 0. 00
135. 00000 416. 000 56, 160. 00
1570 503-00036 *Drilled Caisson (36 Inch) 680. 000 680. 000
LF 0. 000 0. 00
205. 00000 680. 000 139, 400. 00
1570 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
86. 26000 0. 000 0.00
1575 503-00048 *Drilled Caisson (48 Inch) 336. 000 336. 000
LF 0. 000 0. 00
280. 00000 336. 000 94, 080. 00
1575 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
104. 35000 0. 000 0.00
1580 514-00200 Pedestrian Railing (Steel) 188. 000 0. 000
LF 0. 000 0. 00

215. 00000 0. 000 0.00
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PON: 17866- BI D ESTI MATE RUN 11/ 23/ 2016
PRQIECT: STA1281-012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO304 RET. WALL E-16-CH
1585 518-00106 Waterstop (6 Inch) 36. 000 36. 000
LF 0. 000 0. 00
11. 00000 36. 000 396. 00
1590 601-03050 *Concrete Cass D (Vall) 193. 000 193. 000
CY 0. 000 0. 00
720. 00000 193. 000 138, 960. 00
1595 601- 40400 Structural Concrete Stain 463. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1600 602- 00020 *Rei nforcing Steel (Epoxy Coated) 24, 075. 000 23, 259. 000
LB 0. 000 0. 00
0. 90000 23, 259. 000 20, 933. 10
1605 606-10805  *Bridge Rail Type 8 (Special) 189. 000 189. 000
LF 0. 000 0. 00
70. 00000 189. 000 13, 230. 00
CAT 0304 CURRENT AMI  $ 534, 198.50 $ 0.00 % 486, 745. 60
CAT NOO305 RET. WALL E-16-CP
1610 206- 00000 *Structure Excavation 290. 000 0. 000
CY 0. 000 0. 00
10. 50000 0. 000 0. 00
1615 206- 00100 *Structure Backfill (dass 1) 95. 000 0. 000
CY 0. 000 0. 00
23. 50000 0. 000 0. 00
1620 503-00024 *Drilled Caisson (24 Inch) 572. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
1625 507-00100 Concrete Slope and Ditch Paving (Reinforced) 25. 000 7.500
CY 0. 000 0. 00
540. 00000 7.500 4, 050. 00
1630 514-00000 Pi pe Railing 238. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 11/ 23/ 2016
PRQIECT: STA1281-012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO305 RET. WALL E-16-CP
1635 518-00106 Waterstop (6 Inch) 13. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1640 601-03050 *Concrete Cass D (Vall) 106. 000 0. 000
CY 0. 000 0. 00
720. 00000 0. 000 0. 00
1645 601- 40400 Structural Concrete Stain 319. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1650 602- 00020 *Rei nforcing Steel (Epoxy Coated) 14, 610. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
1655 606-10805 *Bridge Rail Type 8 (Special) 240. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
CAT 0305 CURRENT AMI $ 222,969.50 $ 0.00% 4, 050. 00
CAT NOO306 RET. WALL E-16-CO
1660 206- 00000 *Structure Excavation 342. 000 0. 000
CY 0. 000 0. 00
10. 50000 0. 000 0. 00
1665 206-00100 *Structure Backfill (dass 1) 233. 000 0. 000
CY 0. 000 0. 00
23.50000 0. 000 0. 00
1670 514-00200 Pedestrian Railing (Steel) 156. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1675 518-00106 Waterstop (6 Inch) 12. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1680 601- 03050 *Concrete Cass D (Vall) 112. 000 0. 000
CY 0. 000 0. 00
720. 00000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 11/ 23/ 2016
PRQIECT: STA1281-012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO306 RET. WALL E-16-CO
1685 601- 40400 Structural Concrete Stain 228. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1690 602- 00020 *Rei nforcing Steel (Epoxy Coated) 10, 850. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
1695 606-10805  *Bridge Rail Type 8 (Special) 185. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
CAT 0306 CURRENT AMI $ 148, 373.50 $ 0.00% 0. 00
CAT NOO307 RET. WALL E-16-CU
1700 206- 00000 *Structure Excavation 1, 303. 000 0. 000
CY 0. 000 0. 00
10. 50000 0. 000 0. 00
1705 206-00100 *Structure Backfill (dass 1) 939. 000 0. 000
CY 0. 000 0. 00
23.50000 0. 000 0. 00
1710 514-00200 Pedestrian Railing (Steel) 373. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1715 518-00106 Waterstop (6 Inch) 50. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1720 601- 03050 *Concrete Cass D (Vall) 412. 000 0. 000
CY 0. 000 0. 00
720. 00000 0. 000 0. 00
1725 601- 40400 Structural Concrete Stain 705. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1730 602- 00020 *Rei nforcing Steel (Epoxy Coated) 40, 210. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39
PCN: 17866- Bl D ESTI MATE RUN 11/ 23/ 2016
PRQJECT: STA1281- 012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0307 RET. WALL E-16-CU
1735 606-10805  *Bridge Rail Type 8 (Special) 373.000 0. 000
LF 0. 000 0.00
70. 00000 0. 000 0.00
CAT 0307 CURRENT AMI  $ 482, 482.00 $ 0.00$ 0. 00
CAT NOO308 RET. WALL E-16-CS
1740 206- 00000 *Structure Excavation 885. 000 885. 000
CcY 0. 000 0. 00
10. 50000 885. 000 9, 292.50
1745 206- 00100 *Structure Backfill (O ass 1) 548. 000 280. 000
CcY 0. 000 0. 00
23. 50000 280. 000 6, 580. 00
1746 900- 00006 Added Item (Dol lar)/ Price Reduction - Str. Backfill 0. 000 -994. 620
CcL 1
( ) DOL 0. 000 0. 00
1. 00000 -994. 620 -994. 62
1750 206-01784 Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
4, 250. 00000 0. 000 0. 00
1755 503-00024 *Drilled Caisson (24 Inch) 640. 000 640. 000
LF 0. 000 0. 00
130. 00000 640. 000 83, 200. 00
1755 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
26. 87000 0. 000 0. 00
1760 503-00030 *Drilled Caisson (30 Inch) 196. 000 196. 000
LF 0. 000 0. 00
135. 00000 196. 000 26, 460. 00
1760 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
36. 30000 0. 000 0. 00
1761 900- 00007 Added Item (Each)/ Low O earance Drill (Mbilization) 1. 000 1. 000
EACH 0. 000 0.00
7, 140. 00000 1. 000 7,140. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 40
PCN: 17866- Bl D ESTI MATE RUN 11/ 23/ 2016
PRQJECT: STA1281- 012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0308 RET. WALL E-16-CS
1762 900- 00005 Added Item (Day)/ Low O earance Drill 2.000 2.000
DAY 0. 000 0. 00
4, 173. 75000 2. 000 8, 347.50
1763 900- 00007 Added Item (Each)/ Caisson Splice Wrk 1. 000 1. 000
EACH 0. 000 0. 00
10, 326. 56000 1. 000 10, 326. 56
1765 514-00200 Pedestrian Railing (Steel) 355. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1770 518-00106 Waterstop (6 Inch) 52. 000 52. 000
LF 0. 000 0. 00
11. 00000 52. 000 572. 00
1775 601- 03050 *Concrete Class D (Wall) 272.000 272.000
(& 0. 000 0. 00
720. 00000 272. 000 195, 840. 00
1780 601- 40400 Structural Concrete Stain 577. 000 577. 000
Sy 0. 000 0. 00
10. 00000 577. 000 5, 770. 00
1785 602- 00020 *Reinforcing Steel (Epoxy Coated) 34, 926. 000 34, 926. 000
LB 0. 000 0. 00
0. 90000 34, 926. 000 31, 433. 40
1790 606- 10805 *Bridge Rail Type 8 (Special) 356. 000 356. 000
LF 0. 000 0. 00
70. 00000 356. 000 24, 920. 00
CAT 0308 CURRENT AMI  $ 496, 754. 96 $ 0.00$  408,887.34
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1795 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
95, 000. 00000 1. 000 95, 000. 00
1800 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
110, 000. 00000 1. 000 110, 000. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 41
ESTI MATE RUN 11/ 23/ 2016

PCN: 17866- Bl D
PRQJECT: STA1281- 012 ESTI MATE NO 0020 10: 55: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1805 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
4, 880. 00000 2.000 9, 760. 00
CAT 0400 CURRENT AMI  $ 214,760.00 $ 0.00$ 214, 760. 00

PRQJIECT TOTAL CURRENT AMI $ 22, 453,051.78 $ 724,639.62% 9,934, 920.18



